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1. Scope 
This test plan is the test record documentation of a complete test history for the Information Services 
Division (ISD) testing of the Outpatient Fee Schedule Project.  The purpose of this test plan is to define 
the overall testing strategy/approach and acceptance criteria for the Outpatient Fee Schedule Project. 

1.1 Project Overview 
The Outpatient Fee Schedule Project is a replacement of the existing AHCCCS outpatient pricing 
methodology with new-capped fee schedule rates based on CPT/HCPCS procedure codes, 
hospital cost-to-charge ratios, peer group adjustments and other factors.  The Project and 
Milestones are pre-defined to allow stakeholders to plan for testing, coordinate implementation 
across interested parties, and to ensure that Agency priorities are implemented in accordance with 
Legislative mandates. 

1.2 Document Overview 
This document is the baseline for testing the Outpatient Fee Schedule Project in the AHCCCS 
PMMIS systems.  It defines how applicable systems, integration, pilot, business-to-business (B2B), 
and user acceptance testing will be organized, managed and implemented.  Its objective is to 
provide the basis for an effective and efficient testing process with clearly defined roles and 
responsibilities, and unambiguous interfaces with all internal and external entities that will play a 
role in this testing.   

The document is organized into the following sections: 
� Section 1 – Introduction/Scope, provides the scope, Project overview, and document overview. 

� Section 2 – Testing Approach/Strategy, describes the overall testing approach/ strategy, as well as 
areas that will and will not be tested. 

� Section 3 – Software Test Environment, describes the test environments. 

� Section 4 – Testing Components, describes the testing components, and test reporting. 

� Section 5 – Entrance/Exit Criteria, provides a description of priority 1 through 4, corrective action 
steps as well as status reporting. 

� Section 6 – Testing Phases, explains the test phases as well as summary reporting and analysis. 

� Section 7 – Testing Roles and Responsibilities, provides a list of individuals that will be 
participating in the testing as well as their responsibilities. 

� Section 8  - Test Schedule, high level testing estimate. 

� Section 9 – Testing Databases, describes the build process. 

� Section 10 – Test Reference Tracking Numbers, describes how each requirement in the 
Requirements Matrix is mapped and tracked to a test case and its procedures. 

� Section 11 – Testing Progress Metrics, describes how metrics will be utilized to track the testing 
phases and reporting sequences. 

� Appendices, provides supporting documentation to the plan. 

Page 4 of 16  Revision: 00 
G:\Outpatient Project - 2004\Technical Workgroup Meetings\01-04-2005\Acceptance Test Plan.doc   



 ISD OUTPATIENT FEE SCHEDULE PROJECT 
ACCEPTANCE TEST PLAN 

 

1.3 Source Documents 
Project Source documentation will be developed throughout the lifecycle of the Outpatient Fee 
Schedule Project.  Source documentation must comply with established ISD policies, procedures 
and business rules.  

All documents listed below must be available before test cases and scenarios are developed.  
These Project source documents contain critical information and are used during the development 
of test cases/scenarios.   

In addition, the source documentation must be developed in accordance with proper software 
development lifecycle standards.  Each Project document requires authorized signatures and must 
be signed prior to sign-off of its successor document. 
1. ISD Requirements Worksheet Document  
2. ISD System Proposal  
3. Design and Code Review Materials 
4. Project/Implementation Documentation 
5. User Manuals 
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2. Test Approach/Strategy 
The testing approach and strategy relies on the core use of proven software development standards. 

Upon receiving signed and approved requirements worksheet and system proposal documentation 
(design documentation) for the Project, the test team will develop a series of test cases/scenarios and 
expected results.  These test cases are designed to ensure the requirements have been incorporated 
into the program as well as that there are no errors within the software.  Test cases will be supplemented 
with several extracts and control groups of actual Outpatient claims received by the AHCCCS 
administration and processed in the test environment. 

The sections that follow contain additional information, and will describe how ISD anticipates achieving 
and implementing customer requirements from the acceptance-testing region.  Refer to APPENDIX C for 
a flow diagram of the test process overview. 

3. Software Test Environment 
The software test environment for the Outpatient Fee Schedule Project is comprised of an Acceptance 
Testing Regions (ATR).  

The ATR operates in a controlled environment, which is achieved by installing test software with strict 
and meticulous standard operating procedures.  An ISD cross sectional Team has been established and 
is comprised of Operations, Applications, Database, Configuration Management and Test personnel to 
facilitate the collaborative maintenance of the test environment. 

The test regions will contain both created data and data copied from the current production 
environments.  All source-code, database schemas, control files, software documentation, and other 
components will be maintained in version-controlled libraries.  Developers, Database Administrators and 
others will have specific access rights based upon their needs, but generally mirroring production 
environment access abilities. 

4. Testing Components 
The Outpatient Fee Schedule Project testing effort is divided into three components. 

4.1 Component 1 – Test Plan Development 
Test Plan Documents include the development of the initial test plan document and subsequent 
updates detailing all test scenarios, test cases, check lists and any other procedural 
documentation pertaining to testing execution and reporting.  These are intended to be “living 
documents” that will evolve as testing activities progress and are completed. 

4.2 Component 2 - Test Environment Validation 
Test Environment Validation includes activities associated with the validation of the test 
environment to be used for all phases of the Outpatient Fee Schedule Project testing.  
Environment functionality and database appropriateness will be validated utilizing the Test 
Environment Validation Checklist.  Refer to Appendix A for a copy of this checklist. 
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4.3 Component 3 – Project/Task Testing 
Project/Task Testing includes System/Integration, B2B (if applicable) and support of User 
Acceptance testing.  See Figure 2 below, which represents each component and the flow. 

Figure 1. Component Test Workflow 
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4.4 Testing Assumptions 
The Outpatient Fee Schedule Project incorporates three major assumptions.  They are: 

4.4.1 Unit Testing 
Unit testing will take place in the development environment for both Applications and 
Translator related tests.  After notification by the development teams, the final 
configurations will be migrated to the Arizona Acceptance Test Region (ATR).  Any rework 
by development as a result of test discrepancies will be performed in the appropriate 
development environment and upon completion and approvals, will be re-migrated into the 
ATR. 

4.4.2 User Review of System/Integration Testing 
Whenever possible, consideration of User Defined test situations and User Review of all 
draft and final test plans will be incorporated in the ISD system/integration testing 
approach. 

4.4.3 Testing Limitations/Constraints  
The ISD System/Integration testing efforts will be limited primarily to the following 
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impacted subsystems for the Outpatient Fee Schedule Project: 
� Claims 
� Encounters 
� Provider 
� Reference 
� Finance 
� Reinsurance. 

 

4.5 Testing Scenarios 
System Test Plans will be written for all aspects of the Project.  Within these test plans, test 
cases/test scenarios will be written for each requirement.  Each requirement will have no less 
than one test case/test scenario associated with it.  These scenarios shall utilize all information 
available to support the test including requirements, business rules, design materials, and user 
documents (i.e.… Provider Manuals, etc). 

Each test case/test scenario shall have identifying criteria associated with it in regards to data 
tested, iterations of the test and affected requirements, etc.  Moreover, each scenario will detail 
the system environment, data specifics, dependencies on other scenarios, and requirement 
reference.   

If a test scenario or process fails during any phase of testing, a problem report will be entered into 
the Problem Report Tracking database.  The problem report will be assigned to the appropriate 
Project Manager.  The Project Manager will then assign the problem report to a developer, allot 
time to fix, retest and migrate the solution to the test environment.   

After the problem report is resolved, the scenario shall be re-executed with the latest version of 
software or hardware, and documented on the scenario sheet as a subsequent iteration of test.  
For example, if it is the third time a scenario is run, “3” will be documented at the bottom of the 
scenario in the appropriate Iteration segment.  This will enable the applicable Project Manager to 
earmark trouble areas for analysis. 

After each test case/test scenario has been tested and completed, the hardcopy coversheet, test 
results and associated documentation will be placed in the folder and stored in the appropriate 
location.    

5. Entrance/Exit Criteria 
Test Acceptance criteria for all phases of testing are based on a scheme that specifies four priorities of 
test incident or problem.  The Project is deemed to be acceptable if there are no outstanding Priority 1 or 
2 problems after a full execution of all scripted scenarios.   

Current Problem Report status will be discussed internally and externally, where appropriate, on no less 
than a twice-weekly basis during regularly scheduled Project status or testing meetings as testing 
progresses. 

ISD Applications staff are expected to provide status and/or responses to all submitted problem reports 
within one working day of generation.    

While the acceptance of a test case is contingent on the resolution of Priority 1 and 2 problems, the 
Priority 3 problems will also be addressed as time permits.  The testing of a transaction will be 
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considered ready to progress to the next phase, or sequential scenario on testing, when there are no 
Priority 1 or 2 level type defects outstanding. 

Throughout the entire period of software development, the development teams will correct as many 
Priority 3 problems as remaining schedule allows. 

5.1 Priorities 

5.1.1 Priority 1/Critical 
The problem causes the system to crash or “freeze” indefinitely or one component of the 
system crashes or freezes; the system would cause violation of Federal or state law or 
regulations; the system prevents access to or execution of a mission critical component 
and there is no acceptable workaround.  Priority 1 problems will be handled and tracked 
on an immediate basis. 

5.1.2 Priority 2/High 
The system fails to perform a critical function correctly and there is no acceptable 
workaround within the system’s other capabilities that would enable users to successfully 
complete this function.  Priority 2 problems will be handled and tracked on a daily basis. 

5.1.3 Priority 3/Low 
The problem creates an inconvenience or nuisance to the user without preventing 
successful completion of mission critical functions; is a minor or existing imperfection in 
the system; or if mission critical functions are prevented there is an acceptable 
workaround.  Priority 3 problems will be monitored and tracked on a daily basis.  
Escalation will occur as merited. 

5.1.4 Priority 4/Future Enhancement 
The problem or requirement is a desired future enhancement to the system.  Priority 4 
problems will be logged and tracked throughout the PROJECT and should result in future 
Projects.  No escalation will occur. 
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Prior to the start of User Acceptance or Business-to-Business (B2B) Testing, the appropriate 
customer group will be presented with a detailed accounting of: 

1. All identified problem reports. 
2. Resolution criteria for resolved issues. 
3. A listing with detailed approach to any problem reports, which are outstanding at the time 

of turnover. 

5.2 Corrective Action 
The corrective action process that will be employed for the Outpatient Fee Schedule Project 
consists of the following activities: 

1. Documentation and reporting of discrepancies through a Testing Problem Report. 
2. Cause and classification of discrepancies or reasons for changes. 
3. Corrective action definition and ranking. 
4. Corrective action approval. 
5. Corrective action tracking and verification. 

The responsibility for documenting and reporting the discrepancy rests with the tester or group 
who discovered it.  If the development teams discover further discrepancies during the resolution 
of a reported discrepancy, it is their responsibility to report such discrepancies to the test team for 
proper documentation and reporting.  An assigned test team resource will be responsible for entry 
of all discrepancies in the Problem Report Tracking database; discrepancies will be categorized 
through discussions with the Test Manager and Applications Project Management team where 
appropriate. 

Recommendation of a corrective action will be the responsibility of the appropriate Test, 
Development or Operations team.  If the corrective action does not affect the functional or design 
baseline, the Test Manager or his/her designee may approve the recommended corrective action 
without further Project management approval. 

6. Testing Phases 
The Outpatient Fee Schedule Project will divide each testing scenario into six general phases: 

6.1 Test Planning 
The primary objectives for the Test Planning phase are: 
� Define test requirements. 
� Import allocated test requirements from design documentation. 
� Define test plan/procedures. 
� Link (associate) the test case/test scenario with a specific test requirement. 
� Finalize test environment setup and processes. 
� Gather and validate all applicable user documentation. 
� Define and identify actual claims data for “Control Group” testing purposes. 

6.2 Test Development  
The primary objectives of the Test Development phase are: 
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� Finalize test and Problem Report tracking procedures. 
� Define test cases and scenarios. 
� Validate the test environment. 
� Define regression data test parameters. 
� Define “Control Group” expected outcomes and tracking parameters. 

6.3 Test Execution 
The primary objectives for the Test Execution phase are: 
� Execution of test scenarios and test cases. 
� Execution of all related batch processes. 
� Execution of all internal and external interfaces, when appropriate. 
� Execution of regression test plans, when appropriate. 
� Execution of “Control Group” claims. 
� Update and re-execution of a test scenario and test case (retest) to reflect a fix to a reported 

test discrepancy. 
� Document Problem Reports as necessary. 

6.4 Problem Report Tracking 
The primary objectives of the Problem Report Tracking phase are: 
� Generate problem report summary information. 
� Compile metrics. 

6.5 Test Project Status Tracking Report 
A test status report will be created for the Project.  This report will be updated weekly and reside 
on a network server that is made available to all authorized individuals.  The content of the report 
contains the status for the Project. 

6.6 Summary Reporting and Analysis 
The primary objectives of the Summary Reporting and Analysis phase are: 
� Prepare a detailed Test Results Progress report. 
� Provide information to support Executive Management weekly Status Summary meetings. 
The Test Manager and an assigned test team resource will also produce Test Results Progress 
and Problem Report Listing reports on no less than a weekly basis.   

Reports will include: 

6.6.1 Cross Tab Reports 
The Cross Tab Reports display Problem Report information by age, priority, and 
assignment. 

6.6.2 Hierarchy Reports 
The Hierarchy Reports display testing status according to test requirements and test 
coverage, and progress to the stated test calendar. 
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6.6.3 Other Reports 
Other reports display a variety of information as requested. 

6.7 Project Traceability Matrix 
The Project will be accompanied with detailed requirements, detailed system proposals (design) 
and detailed test plans.  For tracking/traceability purposes, it is important to identify each 
requirement with a unique identifier.  Test cases will be identified and mapped accordingly.  When 
a test case fails, a problem report is recorded in the Problem Report Tracking Database. 

The final revision of the Test Project Status Tracking Report will be completed after all testing has 
been completed and before closing the Outpatient Fee Schedule Project.  
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7. Testing Roles and Responsibilities 
The Test Manager will use available resources to help plan each testing activity and assemble key 
components (e.g. documentation, personnel and hardware) to ensure a successful repeatable process.  

Table 1. ISD Testing Roles and Responsibilities 

Role Name Responsibility 

Test Manager (TM) Lori Petre Manages all testing activities and associated 
activities. 

Operational Testing 
Coordinator (OTC) TBD 

Writes and executes complex test cases and 
scenarios, reports on testing results.  Maintains 
test plans. 

Technical Testing 
Coordinator (TTC) Nancy Upchurch Tracks all problem reports and issues based on 

testing Projects. 

Test Lead (TL) Barbara Butler 
Oversees, writes and executes complex test 
cases and scenarios, and reports testing results 
to TM. 

Tester (T) Dora Lambert Writes and executes complex test cases and 
scenarios, and reports testing results to TM. 

Tester (T) Roseann Vega Writes and executes complex test cases and 
scenarios, and reports testing results to TM. 

Test Lead (TL) Linda Stubblefield Writes and executes complex test cases and 
scenarios, and reports testing results to TM. 

Tester (T) Brenda Hays Writes and executes complex test cases and 
scenarios, and reports testing results to TM. 

Tester (T) Leroy Geske Writes and executes complex test cases and 
scenarios, and reports testing results to TM. 

Test Administrative 
Specialist (TA) Chris Herrick Executes test cases and scenarios, and reports 

testing results to TM. 

Test Specialist (TS) Keith Kent 

Technical liaison between the ISD Testing 
Team, other ISD departments, and Health 
Plans.  Ensures that the ATR region is in synch 
with Production programs and extract client 
data using data queries for use in test 
scenarios. 

Test Specialist (TS) Dick Azzi 

Technical liaison between the ISD Testing 
Team, other ISD departments, and Health 
Plans.  Ensures that the ATR region is in synch 
with Production programs and extract client 
data using data queries for use in test 
scenarios. 

Assigned test team resources will track all Problem Reports in the Problem Report Tracking database.  
The database will contain all collected data and information about each problem in software and 
hardware, including a description, symptoms and severity. 
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The table below indicates Arizona’s contact information for the various subsystems. 

Table 2. Arizona Subsystem Contact Information 

SUBSYSTEM AZ USER LEAD 
CLAIMS John Archunde, ASC 
ENCOUNTERS Lydia Ruiz 
FINANCE DBF 
REINSURANCE Patricia Peers 
REFERENCE John Archunde, ASC 
 PROVIDER John Archunde, ASC 

8.  Test Schedule 
A high level view of estimated testing hours, based on original development estimates for the Project can 
be found in the table below.   

Additionally, the testing schedule for the Project will contain expected test plan and scenario executions, 
batch runs and interface expectations. 

 Table 3. Project Testing Estimates 

 DEVELOPMENT ESTIMATE TESTING ESTIMATE*(all test types including UAT) 
TOTAL xxxx     xxxx 
 
*Calculated at 20% of the overall development hours 

9. Testing Database 
The testing unit will use the Problem Report Tracking Database during the Outpatient Fee Schedule 
Project to record and track all problems that arise during all testing phases of the PROJECT.  

9.1 Problem Report Tracking Database 
This Access database tracks Project requirements to test scenarios.  The formal test planning 
process adds the Test Case Number (which includes test scenario numeric indicator) for each 
formal test.  This will indicate which requirement will be tested by a particular test scenario, and 
by inference, which requirements will be verified.  All Problem Reports are tracked by related 
requirement and level of severity. 

10. Test Reference Tracking Numbers 

10.1 Test Scenario Number 
These are six-digit numbers assigned by the testing process, with the first three characters 
referring to the Subsystem and the last three digits consecutively numbered by test scenario. 

10.2 Problem Report Tracking Number 
These are six character numbers, with the first 2 characters representing the subsystem and the 
last four characters containing database driven sequential numbers.  
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11. Testing Progress Metrics 
During all the testing phases, metrics will be used to show testing progress of all test plans, scenarios, 
and the overall Project.  The following two metrics will be tracked: 

11.1 Percentage Tested 
This metric will be measured and reported by tracking the number of tests started and 
successfully completed at any given time during the testing phase, in real numbers and in 
percentage.  Tests may be comprised of test scenarios and cases or successful trading partner 
exchanges. 

11.2 Number of Problems Encountered within Priority Bands 
This metric includes a total number of problems encountered within each priority level.  Priority 1 
and 2 metrics will be gathered, tracked and reported on a daily basis during the scheduled 
acceptance testing phase. 

11.3 Project Status Tracking 
This metric will be reported by tracking the overall Project status. 

These metrics help to provide a testing progress status for the Test Manager, ISD Management, 
customers and external trading partners.  The Test Manager might evaluate the outstanding 
problem reports and test scenarios, and along with their knowledge of schedule considerations, 
predict a potential delivery issue.  This type of information will aid the Test Manager by providing 
more detail to help make an informed decision on the proper course of action, potential need for 
escalation or most applicable solution needed at the time. 

11.4 Testing Progress/Outcome Reporting 
A series of two test reports will be completed for the Project.  Both reports will describe the 
degree to which the objectives were accomplished, how well the software was validated and other 
significant results.  As run test procedures, and all test and analysis data, will be retained and 
available for review upon request.  The reports are: 

1. The Internal Project Readiness Test Report. 
2. Final Project Test Report. 

11.4.1 Internal Project Readiness Test Report 
At the conclusion of ISD internal testing for the Project, the Internal Project Readiness 
Test Report will be produced summarizing all ISD internal testing and therefore readiness 
to continue to external User Acceptance and/or B2B testing. 

11.4.2 Final Project Test Report 
The Final Project Test Report will be developed following the completion of all defined 
testing for the Project. 

This test report will contain the following information, as appropriate:  
� Summary. 
� Identification of any requirements removed and/or replaced during test. 
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� Planned test scenarios and test cases. 
� Actual test scenarios and test cases with Pass or Fail status. 
� Evidence of inspection of tests performed. 
� Reports of all discrepancies and failures encountered during test, including current 

status. 
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Appendix A - Test Environment Validation Checklist 
Task 

Number Task Description Date Completed/Verified 

1 Verify Programs/Versions – Arizona  
2 Verify Programs/Versions – Hawaii  
3 Verify Security Access – Arizona  
4 Verify Security Access – Hawaii  
5 Verify current data content by Sampling Production and Viewing Same Records in Test - Arizona:  

5a � Provider (20)  
5b � Recipient (50)  
5c � Reference (random)  
5d � Supporting Tables (random)  
6 Verify current data content by Sampling Production and Viewing Same Records in Test - Hawaii:  

6a � Provider (20)  
6b � Recipient (50)  
6c � Reference (random)  
6d � Supporting Tables (random)  
7 Finalize All External/Internal Interfaces Schedules/Targets – Arizona  
8 Finalize All External/Internal Interfaces Schedules/Targets – Hawaii  
9 Execute Validation Test Scenarios – Arizona  

9a � Prior Authorization (5)  
9b � Claims/1500, UB92, Pharmacy, Dental (5)  
9c � Encounters/1500, UB92, Pharmacy, Dental (5)  
9d � Providers (5)  
9e � ECS File  
9f � Reference Items (5)  
10 Execute Validation Test Scenarios – Hawaii  

10a � Prior Authorization (5)  
10b � Claims/1500, UB92, Pharmacy, Dental (5)  
10c � Encounters/1500, UB92, Pharmacy, Dental (5)  
10d � Providers (5)  
10e � ECS File  
10f � Reference Items (5)  
11 View – Arizona  

11a � Prior Authorization (5)  
11b � Claims/1500, UB92, Pharmacy, Dental (5)  
11c � Encounters/1500, UB92, Pharmacy, Dental (5)  
11d � Providers (5)  
11e � ECS File  
11f � Reference Items (5)  
12 View – Hawaii  

12a � Prior Authorization (5)  
12b � Claims/1500, UB92, Pharmacy, Dental (5)  
12c � Encounters/1500, UB92, Pharmacy, Dental (5)  
12d � Providers (5)  
12e � ECS File  
12f � Reference Items (5)  
13 Run Applicable Batch Schedules – Hawaii  
14 Run Applicable Batch Schedules – Arizona  
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APPENDIX B – Project Traceability/Tracking Matrix 

TRACEABILITY MATRIX for OUTPATIENT FEE SCHEDULE PROJECT   

ARIZONA               

#   DIV PROJECT # TSK DESCRIPTION

REQUIREMENTS 
WORKSHEET 

&   
SYSTEM PROPOSAL 

COMBINATION 
FORM  

or  
SHORT FORM 

SYSTEM/INTEGR
ATION  

TEST PLAN 

ACCEPTANCE 
TESTING 

CONFIRMATION
SIGN- 
OFFS 

CLAIMS                 

            
            

ENCOUNTERS                
              
          

PROVIDER/REFERENCE              
         
   

REINSURANCE 
   
   

OR 
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APPENDIX C – Test Process Overview 
  

SSR Submitted by  
HI or AZ customer  
and Prioritized for  

Release 

System Development  
plan prepared for ISD 
Application Manager 

Acceptance Test Plan 
prepared by the ISD 

TestTeam Mgr.

SSR tasks entered  
into PaRTNeR by  

ISD Project 
Mgr/Applications  

Programmers 

Requirements  
Document  

prepared by  
Applications  
Programmer 

Requirements  
document forwarded 
for signature to the 

appropriate Project Mgr 
requesting customer 

and ISD Test Mger

Requirements 
Document approved 

and returned to 
Applications Mgr.

System Proposal  
prepared by  
Applications  
Programmer 

System Proposal 
forwarded for signature 

to the appropriate 
Project Mgr requesting 
customer and ISD Test 

Mger 

System Proposal 
approved and 

returned to 
Applications Mgr.

Yes

Development and  
unit testing  

completed by  
applications 

All SSR related table 
updates to  

reference or edits 
requested by  

applications and 
forwarded to the 

ISD test team 

SSR related table 
updates completed in 

Acceptance Test 
Regions for both states 

and production 
paperwork forwarded to 

users

Applications request  
promote to ATR via  
PARTNER and Emails 
Acceptance Testing  
Turnover/Signoff Form  

to ISD Test Team  
Manager 

ISD Test team completes 
applicable 

System/Integration testing 
and documents outcomes 

including documentation of 
any issues via the Problem 

Report Tracking process

ISD Test Team Signoff on S/I 
testing and turns SSR over 

for User Acceptance Review 
via email of Testing 

Turnover Forms

User Acceptance Testing or 
Review completed including 

documentation of any issues via 
the Problem Report Tracking 
process, and User signoff of 
testing returned to ISD Test 

Team Mgr. 

Yes

Yes

Test pland and 
Scenarios 

Drafted by ISD 
test team 

Forwarded for 
review and input to 

SSR Requestor

Test Process Overview 

Customer Task

Programmer/Applications Task

Applications Manager Task

ISD Test Team Task

Multi Parties Task

 

 

 

 

 

 

 

 

 

 

 

 

 

 

G:\Outpatient Project - 2004\Technical Workgroup Meetings\01-04-2005\Acceptance Test Plan.doc Revision: 00 



 ISD OUTPATIENT FEE SCHEDULE PROJECT 
ACCEPTANCE TEST PLAN 

 

APPENDIX D – Test Scenario and Test Case Worksheet  
The Test Scenario/Test Case Worksheet example shown below is included in each 
System/Integration Test Plan document written for the Project.  The System/Integration 
Test Plan Template is included as an attachment to this document. 

 

Test Case # Test Case/Scenario Expected Result Pass/Fail 
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APPENDIX E – Forms and Instructions (i.e. Problem Reports, etc.) 
PROJECT PROBLEM REPORT FORM

PROJECT #:  ___________ 
SUBSYSTEM: 

  PROJECT 
#______________ 

 

 CLAIMS  PROVIDER  REFERENCE  ENCOUNTERS  REINSURANCE 
 AES  FINANCE  RECIPIENT  HEALTH PLAN  REPORTING 
 OTHER  MERCATOR  ALTCS 
      
Problem Report #: _________ 
Name/Dept: __________________________ Phone: ___________  Date: _________ 
Priority of Defect: 1 – Critical    2 – High     3 – Low     4 – Future Enhancement 
DESCRIPTION OF PROBLEM -  (TEST PLAN #____ SCENARIO/TEST CASE #_____ ) 
 
 
 
     SUPPORTING DOCUMENTATION: (Y/N) 
Resolution Type:  
Fixed – Separate  �     Change in   �    Mapping  �    Not a   �       Pgm    �       Doc.       �    Data  � 
Problem Report            Requirement                              Problem       Change        Correction    Problem 
RESOLUTION: 
 
 
 

Developer(s) Name Failed PGM/Component(s) Time to Fix Date Fixed 
    
     

Mapping Spec Update Needed: Y/N                                   Completed by:  
                                                                                                 Date Completed:  
 
Companion Document Update Needed:  Y/N                    Completed by: 
                                                                                                 Date Completed: 
 
Mercator Deployment Needed:  Y/N                                   Completed by: 
Test   �     Prod   �      Version in VSS:                               Date Completed: 
  
                                                                                                  
RETEST COMMENTS: 
 
 
DATE:  TESTERS INITIALS:  PASS/FAIL 
DATE:  TESTERS INITIALS:  PASS/FAIL 
DATE:  TESTERS INITIALS:  PASS/FAIL 
 
PROJECT Mgr. Approval:    ________________________________ Date:  __________ 
Test Manager Approval:  ________________________________Date:  __________ 
Mainframe Promote/Approval:  __________ ________________  Date: __________   

G:\Outpatient Project - 2004\Technical Workgroup Meetings\01-04-2005\Acceptance Test Plan.doc Revision: 00 



 ISD OUTPATIENT FEE SCHEDULE PROJECT 
ACCEPTANCE TEST PLAN 

 

Map Deployment/Approval:  _____________________________ Date: ___________ 
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